COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2010

ESTI MATE SUMVARY 08: 11: 45
CONTI D: C16100 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 16100-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 24.0 DAYS TI ME ALLOW 50 WORK DAYS
US 138 DRAI NAGE DI TCH BRI DGE REPLACEMENT PERCENT TI ME: 48. 00 ORI G TI ME ALLOW 50 WORK DAYS

PRQJECT NO STA1381- 006
US 138 DRAI NAGE DI TCH BRI DGE REPLACEMENT

NAME OF ROAD: 138A

PRQJECT COUNTI ES: LOGAN

CONTRACTOR:

ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 09/ 27/ 2010 DATE TI ME STARTED 07/26/2010

14290 H LLTOP RD. DATE LET 05/ 27/ 2010 DATE WORK' BEGAN

DATE AWARDED 06/ 02/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2010 DATE ACCEPTED
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 07/ 26/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 753, 949. 50 PARTI Cl PATI NG $ 285, 499. 05 $ 229, 088. 37

AWARD PRQIECT AMT: $ 649, 545. 50 NON- PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 37.87% TOTAL EARNI NGS 285, 499. 05 229, 088. 37

FUNDS AVAI LABLE: $ 468, 450. 45 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 285, 499. 05 229, 088. 37

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -7,563.59 -6,289.21
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 277, 935. 46 222,799. 16
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 277, 935. 46 222,799. 16
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 222,790.16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16100- BI D ESTI MATE RUN 09/ 30/ 2010
PRQIECT: STA1381- 006 ESTI MATE NO 0002 08:11: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00210 REMOVAL COF CONCRETE PAVEMENT 258. 000 0. 000
SY 258. 000 9, 288. 00
36. 00000 258. 000 9, 288. 00
0010 202-00220 REMOVAL COF ASPHALT NAT 271. 000 0. 000
SY 271. 000 3,794.00
14. 00000 271. 000 3,794.00
0015 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 326. 000 0. 000
CcY 1, 193. 000 23, 860. 00
20. 00000 1, 193. 000 23, 860. 00
0020 203-01500 BLADI NG 30. 000 0. 000
HOUR 21. 500 1, 505. 00
70. 00000 21. 500 1, 505. 00
0025 203-01550 DQZI NG 16. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0030 203-01597 *POTHCLI NG 8. 000 7.500
HOUR 0. 000 0. 00
250. 00000 7.500 1, 875. 00
0035 208-00002 *ERCSI ON LOG (12 | NCH) 300. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0040 208-00003 *ERCSI ON LOG (18 | NCH) 930. 000 780. 000
LF 150. 000 645. 00
4. 30000 930. 000 3,999. 00
0045 208-00034 *GRAVEL BAG 300. 000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0. 00
0050 208-00045 * CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0055 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0. 000
EACH 2.000 1, 600. 00

800. 00000 2.000 1, 600. 00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16100-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: STA1381- 006 ESTI MATE NO 0002 08: 11: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 50. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0065 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 50. 000 0. 000
HOUR 0. 000 0. 00
69. 00000 0. 000 0. 00
0070 208-00205 *ERCSI ON CONTRCOL  SUPERVI SCR 100. 000 6. 000
HOUR 2.000 92. 00
46. 00000 8. 000 368. 00
0075 210-00810 *RESET GROUND SI GN 6. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0080 212-00006 * SEEDI NG ( NATI VE) 1. 500 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0085 213-00002 *MULCH NG (WEED FREE HAY) 1. 500 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0090 213-00061 *MULCH TACKI FI ER 300. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0095 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 200. 000 0. 000
SY 0. 000 0. 00
3. 30000 0. 000 0. 00
0100 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 732.000 0. 000
TON 77.600 1, 629. 60
21. 00000 77.600 1, 629. 60
0105 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 124. 000 4.000
TON 45. 080 7,438. 20
165. 00000 49. 080 8, 098. 20
0110 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 1, 495. 000 0. 000
TON 56. 640 5, 097. 60
90. 00000 56. 640 5, 097. 60



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16100- BI D ESTI MATE RUN 09/ 30/ 2010
PROJECT: STA1381- 006 ESTI MATE NO 0002 08: 11: 45

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 509-90002  PAINT EXI STI NG STRUCTURE ( SPECI AL) 12. 000 0. 000
GAL 5. 000 500. 00
100. 00000 5. 000 500. 00
0120 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 944. 000 0. 000
LF 0. 000 0. 00
14. 65000 0. 000 0.00
0125 606-02005  *END ANCHORAGE ( FLARED) 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0130 607-11525  *FENCE (PLASTI Q) 600. 000 212. 000
LF 0. 000 0. 00
1. 75000 212. 000 371.00
0135 612-00041  *DELI NEATCR (FLEXI BLE) (TYPE I) 20. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0.00
0140 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 4.000 0. 000
EACH 0. 000 0.00
28. 00000 0. 000 0.00
0145 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 2.000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0.00
0150 617-03000  DETOUR CULVERT Pl PE 1. 000 0. 000
LS 0. 500 5, 000. 00
10, 000. 00000 0. 500 5, 000. 00
0155 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0160 626-00000  *NOBI LI ZATI ON 1. 000 0. 149
LS 0.208 19, 448. 00
93, 500. 00000 0.357 33, 379. 50
0165 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 250
LS 0. 250 150. 00
600. 00000 0. 500 300. 00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16100-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: STA1381- 006 ESTI MATE NO 0002 08: 11: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 627-00005 *EPOXY PAVEMENT MARKI NG 14. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0175 627-00011 * PAVEMENT NMARKI NG PAI NT ( WATERBORNE) 574. 000 529. 000
GAL 0. 000 0.00
28. 00000 529. 000 14,812. 00
0180 630-00000 *FLAGGE NG 500. 000 37.000
HOUR 186. 000 4,371.00
23. 50000 223.000 5, 240. 50
0185 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 24.000 1. 000
DAY 15. 000 1, 875. 00
125. 00000 16. 000 2,000. 00
0190 630-00012 *TRAFFI C CONTROL MANAGEMENT 50. 000 4.000
DAY 14. 000 8, 540. 00
610. 00000 18. 000 10, 980. 00
0195 630-80002 *FLASH NG BEACON ( SOLAR) 2.000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0200 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 5. 000 0. 000
EACH 2.500 275.00
110. 00000 2.500 275.00
0205 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 2.000 0. 000
EACH 1. 000 170. 00
170. 00000 1. 000 170. 00
0210 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 287.000 2.000
EACH 140. 500 7,165.50
51. 00000 142.500 7,267.50
0215 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 65. 000 12. 000
EACH 20. 500 1,332.50
65. 00000 32. 500 2,112.50
0220 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 1. 500
EACH 0. 000 0.00
3, 500. 00000 1. 500 5, 250. 00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16100-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: STA1381- 006 ESTI MATE NO 0002 08: 11: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 0. 000
EACH 8. 000 216. 00
27.00000 8. 000 216. 00
0230 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 6. 000 0. 000
EACH 1. 000 55. 00
55. 00000 1. 000 55. 00
0235 630-80370 CONCRETE BARRI ER ( TEMPORARY) 300. 000 0. 000
LF 150. 000 3, 900. 00
26. 00000 150. 000 3, 900. 00
0240 630-80380 *TRAFFI C CONE 100. 000 16. 500
EACH 0. 000 0. 00
4. 25000 16. 500 70. 13
0245 630-85010 *1 MPACT ATTENUATOR ( TEMPORARY) 4. 000 0. 000
EACH 2.000 6, 400. 00
3, 200. 00000 2.000 6, 400. 00
0250 700-70010 F/ A M NOR CONTRACT REVI SI ONS 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70011 F/ A PARTNERI NG 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A FUEL COST ADJUSTMENT 10, 000. 000 -1. 000
F A 0. 000 0. 00
1. 00000 -1. 000 -1.00
0265 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 30, 000. 000 -4. 450
F A -123. 030 -123.03
1. 00000 -127. 480 -127.48
0270 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16100- BI D ESTI MATE RUN 09/ 30/ 2010
PRQIECT: STA1381- 006 ESTI MATE NO 0002 08:11: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70025  F/ A QUALITY | NCENTI VE PAYNENT 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0285 700-70028  F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0290 700-70220  F/ A PHONE SERVI CE 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0295 700-70380  F/ A EROSI ON CONTROL 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0300 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGENENT 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 583, 098. 60 $ 114,224.37 $ 159, 835. 05
CAT NOO300 STRUCTURES

0305 202-00400 REMOVAL CF BRI DGE 1. 000 0. 000
EACH 0. 800 6, 000. 00
7, 500. 00000 0. 800 6, 000. 00
0310 206-00000 STRUCTURE EXCAVATI ON 156. 000 0. 000
CcY 103. 000 875. 50
8. 50000 103. 000 875. 50
0315 206-00100 STRUCTURE BACKFI LL (CLASS 1) 126. 000 0. 000
cY 57. 000 1, 738. 50
30. 50000 57. 000 1, 738. 50
0320 206-01781 *SHORI NG ( AREA 1) 1. 000 0. 000
LS 1. 000 23, 000. 00
23, 000. 00000 1. 000 23, 000. 00
0325 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 81. 000 0. 000
TON 15. 000 1, 350. 00

90. 00000 15. 000 1, 350. 00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16100-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: STA1381- 006 ESTI MATE NO 0002 08: 11: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0330 601-03030 CONCRETE CLASS D (BOX CULVERT) 59. 000 0. 000
CcY 0. 000 0. 00
430. 00000 0. 000 0. 00
0335 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 8, 929. 000 0. 000
LB 0. 000 0.00
1.10000 0. 000 0.00
0340 603-72008 *20X8 FOOT CONCRETE BOX CULVERT ( PRECAST) 42.000 0. 000
LF 42.000 81, 900. 00
1, 950. 00000 42.000 81, 900. 00
CAT 0300 CURRENT AMI  $ 160, 050. 90 $ 114, 864.00 $ 114, 864. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0345 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0350 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMI  $ 10, 800.00 $ 0.00$ 10, 800. 00
PRQJIECT TOTAL CURRENT AMI $ 753,949.50 $ 229,088.37 % 285, 499. 05



